

## Office of Information Technology Change Request Form

SUBMITTER - GENERAL INFORMATION				
OS/Ticket #	032470			
Submitter Name	Steve Nasdeo			
Brief Description of	Make changes to production TCCDB – see link for the changes being			
Request	done – as well as testing signoff			
Date Submitted	11 February 2019			
Date Required	15 February 2019			
Priority	Low	🛛 Medium	🗌 High	Emergency
Reason for Change	The changes are enhancements as well as reporting issues that needed to			
	be changed.			
Other Artifacts Impacted	None			
Assumptions and Notes				
Attachments or	🛛 Yes 🗌 No			
References	Link: <u>CR 032470 - TCCDB Production change test results.xlsx</u>			
INITIAL ANALYSIS				
Hour Impact	2h			
Duration Impact	2h			
Schedule Impact				
Budgeted/Purchased	N/A			
Comments				
<b>Recommendations/Options</b>				
Fallback Contingency				
CHANGE CONTROL BOARD - DECISION				
Episcopal Moderator –	Approved	Approved	Rejected	More Info
Admin and Personnel		w/Conditions		
Episcopal Moderator –	Approved	Approved	Rejected Rejected	More Info
Spiritual Life and Parish		w/Conditions		
Ministries				
Episcopal Moderator –	Approved		Rejected	More Info
Education and		w/Conditions		
Superintendent of Schools				More Info
Episcopal Moderator – Development and Planning	Approved	Approved w/Conditions	Rejected	
Episcopal Moderator –	Approved	Approved	Rejected	More Info
Catholic Charities and		w/Conditions		
Social Concerns		W/Conditions		
Director of Finance	Approved	Approved	Rejected	More Info
Director of Finance		w/Conditions		
Director of	Approved	Approved	Rejected	More Info
Communications		w/Conditions	,	
Decision Date		•	- ·	·
Decision Explanation				
Conditions				
	1			

Notes: